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Feasibility Study

SBC Meeting

March 21, 2019



Agenda

ƎUpdates on Recent Meetings

March 6 th Arborist

March 18 th BOS Cameron St. Parking

ƎNext Steps

Upcoming Meeting(s) Schedule

ÅConcept Plans Update

ƎAddition Renovation: Option A 

ƎNew Construction: Option C

ÅSwing Space Update



Elementary School Projects Timeline

2019 2020 2021 2022 2023 2024 2025

Design & 

Permitting
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Permitting
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Permitting

Design & 

Permitting

Construction 

Construction 

Construction 

Construction 

2026

Hunnewell, With 

Early Packages

Cameron Street 

Garage

Hunnewell, wait 

for H/U

Hardy/Upham



Hunnewell Elementary School

Feasibility Study

Swing Space
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ÅWhat is Swing Space?

ÅWhy not build a new school behind Hunnewell?

ÅWhy not place Modulars on the Hunnewell Site?

ÅWhy doesn't the Town rent the old St. Paul School?

ÅWhy not wait until the Hardy/Upham project is completed?

ÅWith declining enrollment, why not consolidate now and use the closed 
school as swing space?



School Committee Swing Space Guidance to SBC
(August 2017)

ÅLimit disruption to students to the extent possible

ÅKeep cohorts of students together. Ideally:

ƎKeep entire Hunnewell population together, or

ƎBreak up into two groups of students, but keep grade cohorts together

ÅRedistricting: 
Each child should face no more than one school community transition, 
if at all feasible

ÅElementary school classrooms are currently fully utilized
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ƎTLC program requires careful consideration

ÅSchool Committee to revisit swing space guidance in early 2019

ÅSchool Committee must review and approve any swing space option



Swing Space Concepts Considered: 2014 to Present 
Not Possible

ÅBuilding School Behind Hunnewell

ÅPlacing Modular Classrooms on Hunnewell Site

ÅPhased Hunnewell construction

ÅUse of Warren Building

ÅUse of Hillside School in Needham

ÅBorrowing space from nearby colleges and private schools

ÅNew School on Cameron Street Lot



Swing Space Concepts Considered: 2014 to Present
Not Supported / Viable

ÅRenovatingQr, N_sj¬q Qafmmj

ÅUsing classrooms at Village Church

ÅModular school at North 40 or Morses Pond

ÅModulars at Cameron Street Lot

ÅModulars at Fiske/Bates

Å­Qa_rrcpgle® qrsbclrq rm dgjj qn_acq _pmslb Bgqrpgar

ÅMiddle and High School classrooms



Currently Under Consideration

ÅModular School/Classrooms at Sprague Site: $7M

Hunnewell opens 2023

ÅModular half schools at Sprague & Schofield: $8M +

Hunnewell opens 2023

ÅWaiting until Hardy/Upham opens: Two Schools on one site: $10M 

Hunnewell opens 2026

ÅWaiting until Hardy/Upham opens: Redistrict plus mods on closed 

Hardy or Upham site: $12M

Hunnewell opens 2026



2018 2019 2020 2021 2022 2023 2024

July 2018 ðMay 2019

Oct/Nov 2019

March 2021

April 2021

April/May 2021

September 2021

June (open Sept. 2023)
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Town meeting vote for design and bidding funding 

Design, Permitting, and Bidding

Town Meeting Vote for Construction Funding 

Debt Exclusion Vote

Modular School Design, Permitting, Bidding & 

Construction (complete by Sept 2021)

Construction (24 mos.)



2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

July 2018 ðMay 2019

Fall 2022

Spring 2024

Spring 2024

Spring 2024

April 2026

September 2026

Opens September 2024

Summer 2026
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Town meeting vote for design and bidding funds

Design, Permitting, & Bidding

Town Meeting Vote for Construction Funding 

Debt Exclusion Vote

Construction Complete

New Hunnewell School Opens

New HU School Project 

Demolition of Old Hardy/Upham School 



­C_pjwHunnewell®8 Ufw gr K_rrcpq

ÅDeteriorating Conditions 

(Note: also concerns at Hardy/Upham)

ÅCost Escalation

ÅExtends impacts at host school

ÅExtends Redistricting
Boiler Room Column
3/2019 (Under repair)



Early Hunnewell Swing Space: Possible Options
Sprague Site Modulars



Swing Space: Sprague School Site
Full School ï265 Students K-5

Å 24,780 GSF

Å 02.¬ Jmle

Å /00¬ Ugbc

Å Sono Tube Foundations

Å Ramps and stairs at all 

entrance points



Swing Space: Sprague School Site
Full School ï265 Students K-5

Å Large site °largest with parking 

Å Activity and Use Limitation 

Zone (AUL) for waste disposal 

area regulates development on 

fields

Å Sprague School has largest 

common spaces

Å Aclrp_j jma_rgml ml ­qmsrfcpl®

side of Town better for 

transportation, closest to 

existing Hunnewell School

Å Replace grass field with grass 

field when complete to match 

adjacent site facilities


